

Buddi

Elderly Companion App

Project start: Tue, 11/11/2025

Display wee

Task	Start	End
	Project Ideation & Initiation	
Define Proposal	11/11/25	11/14/25
Task allocation	11/14/25	11/16/25
Project environment setup	11/16/25	11/20/25
Requirement Analysis & Planning		
Technical Feasibility Assessment	11/17/25	11/21/25
Platform Compatibility Check	11/19/25	11/24/25
Sequence Diagram & Navigation Flow	11/24/25	11/27/25
Planning & Timeline (Gantt chart)	11/24/25	11/26/25
Project Design		
Wireframe design	11/26/25	12/1/25
UI/ UX Design	12/1/25	12/6/25
Design Documentation	12/7/25	12/12/25
Project Development		
Implement functionality & Modulariz	11/28/25	12/1/25
Package & Plugins Integration	12/1/25	12/5/25
Testing and validation		
Functional Testing	12/8/25	12/20/25
Validation & Error Handling	12/8/25	12/20/25
Project Presentation		
Final Review & Refinement	12/23/25	1/4/26
Presentation	1/5/26	1/8/26